
 

 

Meeting Minutes 
City of Sammamish Transportation Committee 

Friday, September 2nd – 9:30 a.m. 
Executive Briefing Room 111- Sammamish City Hall 

 
Called to Order: 
Committee Chair Tom Odell called the meeting to order at 9:35am 
 
Committee Members Present:   Tom Odell (Chair) 

Christie Malchow  
Bob Keller 

 
Committee Members Absent:  None 
 
Other Council Members Present: None 
 
Staff Present:     Jessi Bon, Deputy City Manager 

Steve Leniszewski, Public Works Director  
     Andrew Zagars, City Engineer 

Sam Park, Senior Project Engineer 
Jed Ireland, Senior Project Engineer 
Jim Grueber, Senior Project Engineer 
Michelle Martin, Administrative Assistant (Recording Secretary) 

 
Others Present:    None 
 
Opening Comment – Chairman Odell:  
Meeting commenced with the approval and request for meeting minutes to be completed within the standard turn-
around time of 5 business days. 
 
Approval of Meeting Minutes: 

 May 9, 2016 

 May 17, 2016 

 May 24, 2016 

 June 15, 2016 

 July 1, 2016 

 July 11, 2016 

 July 20, 2016 

 July 27, 2016 
 
Steve Leniszewski began the discussion with a brief update on Inglewood Hill Road, ITS/traffic, and Snake Hill 
Road projects: 
Updates on the larger Capital Improvement projects will be discussed at a future meeting. 
 

 Project Updates: 

 Inglewood Hill Road construction 

 Inglewood is 30% complete, on schedule. The outfall change order.  The project will be 

completed by February 2017. Some big ticket items are not yet completed: vault and 

sidewalk. Andrew Zagars said that the Water District and City are working well together and 

contract is moving along.  
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 ITS / traffic 
 Complaints of stacking in the left turn lane at 228th Ave NE into the Mary Queen of Peace 

Church were investigated. It was determined that there was not enough data to make a 
final determination of cause. The traffic engineer will revisit again once school is in session. 

 
 In preparation for school hours’ operations a new timing configuration was programmed 

based on new school year hours for Eastside Catholic HS last week, Skyline HS and ISD this 
week, Eastlake HS and LWSD will be programmed next week. 

 

 Weather change considerations? (sun, fog??): Since it is changed we will use both pavement 
loops and video detection. Staff haven’t received many detection issues complaints other 
than the one complaint from last Saturday morning at 228th/SE 10th. Staff are currently 
looking into that one. 

 
 Signal Monitoring: staff continuing to monitor the system for adjustments. 

 

 Snake Hill Road:  

 M&O  

 Pavement repair details: Totals for both repairs this year: 

o Total hours worked 2 closures, 2 days each= 338 man hours, (258 of that 

was overtime) 

o Amount of asphalt: 66 tons 

o Amount of Guardrail installed (LF):150 ft. 

o Other interesting thoughts? Will need one more closure for tree work this 

year. The closure is anticipated to be intermittent and up to two days. 

o Consideration for larger speed limit signs 

o Staff will contact Issaquah School District referencing alt. bus route 

 

 Capital Project update 

 Delay -waiting for the Army Corps of Engineers permit: 
Permit review was delayed by the Army Corps of Engineers for 5 months due to 
staffing changes.  The Corps has still not accepted our application, despite monthly 
exchanges. They want us to provide additional information to justify our wetland 
mitigation plan instead of using King County’s Fee In-Lieu Mitigation Program.  Our 
next response is scheduled to go back to them on September 6th.  If they accept our 
permit application, it will be an additional 2 to 5 months to complete the review 
process. 
 

 ROW procurement difficulty due to: divorce, owner out of country. Etc. 
We are working through right-of-way acquisition with two property owners.  One is 
cooperative but progress is slow, the land owners divorced a few years ago and this 
land was tied up in the settlement.  Before our acquisition can be completed, the 
couple must provide evidence that settlement has been resolved, and that the title 
is clean.   
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Another land owner is concerned about losing access to a driveway that enters a 
wetland.  He has ideas to build a house on the property (which appears to be 
encumbered by wetlands) and is concerned that if he loses his driveway into the 
wetland he will not be allowed to build.  We are working to inform him on what 
codes allow and how an existing driveway does not entitle development within a 
wetland. 

 

 Issaquah Fall-City Road (IFCRd): 

o Sam Park presented a project update and provided handouts on the current 

status of the project including an analysis summary. 

 Eastridge Church  

 Two lane round-about coming out of church is requested by 

the church 

 Questions of Committee: 

o Will they give us ROW? 

o How much will it cost? 

o Tree line: will it stay? 

o Negotiation with landscape, signs? 

 Staff will send out summary and response via outreach 

 Committee Chairman request for single sheet draft 

summary of need and cost 

 Issaquah School District 

 Bus only access will be utilized at the west entrance  

 Overall Project:  

 Andrew Zagars spoke referencing requirement for Fish 

passage for the sensitive area crossing in the low section of 

IFCRd east of the 247th Pl intersection. Determination and 

discussion will be verified at a later date. 

 

 SE 4th Street: 

o Jim Grueber gave a brief summary of an updated analysis of SE 4th Street 

up-hill from 228th Ave NE. The new analysis presented showed the two lane 

roundabout with two left hand turn lanes. From a traffic stand point 

functionality looks good provided Main Street is part of the plan. Internal 

circulation pattern in and out of parking areas onto SE 4th and 228th Ave SE 

including a TRF site plan will be provided at the next meeting. Jim also 

proposes a smaller footprint for the proposed roundabout at 225th Ave SE. 

o City staff was requested to provide circulation maps at next meeting on 

September 16th. 

 11x17 sheet circulation with integration area map of the road from 

228th Ave SE to SE 4th is requested by the Committee: Layout of 

Metropolitan Market and Street will also be included in the 

mapping. 

o City to proceed with ROW acquisitions related to SE 4th Street with pending 

completion by late 2016. 
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 Sahalee Way: 

o Andrew Zagars provided information on the surface water runoff and our 

Geotechnical Engineers work on the remedy to address the void (cave) area 

off Sahalee Way. Feasibility study, costs and surveys are also in the planning 

stages relative to construction. The Committee requests updates ongoing 

and any estimated project costs.  

 

 Jed Ireland provided a project update and bus pull outs. 

Considerations are being made for constructing bus pullouts that 

would be approximately two bus lengths long. Metro bus stops are 

considered Public ROW which are technically usable to other busses 

(Connector, School buses or other commuter transit vehicles). 

 
Future meeting topics addressed:  

 Complete Streets Ordinance for Transportation Improvement Board (TIB) grant 
[priority due to timing] Steve Leniszewski gave a summary of the elements 
required to be viewed as a Complete Streets Community; our Standards already 
comply with the Complete Streets Community standard 

 Non-motorized planning 

 Public project process – plan in process 

 INRIX roadway date – contact made by Director, no response to report  

 SR 202 and East Lake Sammamish Way – traffic management coordination – 
meeting scheduled with Redmond near future 9/27 

 SR 202 and Sahalee Way: Intersection striping and channelization work.  
Coordinate with WSDOT and King County. The traffic engineers have been 
contacted for analysis on what changes can be made – move topic to Sub-
committee 

 Issaquah Fall City Road – Next Open House in January 

 Eastside Transportation Partnership technology forum (December) 
 
Other: 

 Future Issaquah-Fall City discussions 

 PW Standards 

 MPH 

Public Comment: 
None  
 
Next Meeting: 
Friday, September 16th, 9:30-11:30 am {note special time due to Councilmember availability} 
 
Meeting Adjournment: 
Meeting adjourned at 11:45 a.m. 
 


